PROCUREMENT PLAN (Textual Part)

Project information: Accelerating Economic Diversification and Job Creation Project (P178035)

Project Implementation Agency: MESCTIC

Date of the Procurement Plan: September 2023

Period covered by this Procurement Plan: September 2023 - 2024

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used:

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

PROCUREMENT PLAN Angola: Accelerating Economic Diversification and Job Creation Project General Information

Country:

Angola
Revised Plan Date(s): (comma delineated, leave blank 2023-11-20
Project ID:
P178035
GPN Date:
Loan / Credit No:
IBRD / 95270
Executing Agency(i: Ministry of Economy and Planning

W	7	D	K	c	

- 1	TORRS																													
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$)	atus	Docum	nents	ation R	Report	Draft Biddir ent / Justi	fication	Notice / I	nvitation	s Iss	ued	Opening .	/ Minutes	for Av		Signed Cont	cract	ontract C ion
ı														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned A	ctual F	lanned
[

GOODS

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	atus	Docur			Report	ent / Just	tification	Notice / I	nvitation	s Iss	sued	Opening	/ Minutes	for A	ition Report nmendation Award	Signed (Contract	Contract Co	ompletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES

Activity Reference No. / Description																													
	Activity Reference No. / Loan / Cre Description o.		Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-qu Docum	ualification nents	Prequalifica ation F	ation Evalu Report	Draft Bidd ent / Just	ling Docum tification	Specific Pro Notice / In	ocurement nvitation	Bidding Do	cuments a sued	Proposal Su Opening	ubmission / / Minutes	Bid Evalua and Recom for A	ition Report nmendation Award	Signed (Contract	Contract C	ompletion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
г																													

L	CONSULTING FIRMS	•																										
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status		eference	Not	ice	Short List a equest for	Proposals	as Iss	ued	Proposals	/ Minutes	al Pro	of Technic posal	otiated 0	Draft Neg Contract	Signed 0		Contract Co	
- 1											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
г																				-								

INDIVIDUAL CONSULTANTS Activity Reference No. / Loan / Credit N																			
Activity Reference No. Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation t d/Selected		Draft Negor		Signed (Contract	Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AO-MEP-385285-CS-INDV / specialista em Salvaguarda Ambientais		Project Management and Mo nitoring and Evaluation	Post	Individual Consult ant Selection	Open - Internationa		120,000.00	0.00	Under Implement ation	2023-10-03	2023-10-29	2023-11-14		2023-12-05		2024-01-09		2024-07-07	
AO-MEP-385275-CS-INDV / specialista em Aquisições	E IBRD / 95270	Project Management and Mo nitoring and Evaluation	Prior	Individual Consult ant Selection	Open - Internationa I		120,000.00	0.00	Under Implement ation	2023-10-03	2023-10-10	2023-11-13		2023-11-29		2024-01-03		2024-07-01	
AO-MEP-392839-CS-INDV / ontratação do Auditor Inter o	IBRD / 95270	Project Management and Mo nitoring and Evaluation	Post	Individual Consult ant Selection	Limited		120,000.00	0.00	Pending Impleme ntation	2023-11-12		2023-11-21		2023-12-12		2024-01-23		2025-01-22	
AO-MEP-392823-CS-INDV / specialista em Gestão Finar eira	E IBRD / 95270	Project Management and Mo nitoring and Evaluation	Post	Individual Consult ant Selection	Limited		120,000.00	0.00	Pending Impleme ntation	2023-11-12		2023-11-15		2023-11-15		2023-11-15		2024-11-14	
AO-MEP-392575-CS-INDV / oordenador	IBRD / 95270	Project Management and Mo nitoring and Evaluation	Post	Individual Consult ant Selection	Limited		162,000.00	0.00	Pending Impleme ntation	2023-11-12		2023-11-13		2023-11-27		2023-11-27		2024-11-26	
AO-MEP-392838-CS-INDV / ontabilista	IBRD / 95270	Project Management and Mo nitoring and Evaluation	Post	Individual Consult ant Selection	Limited		96,000.00	0.00	Pending Impleme ntation	2023-11-12		2023-11-17		2023-12-08		2024-01-01		2024-12-31	
AO-MEP-392836-CS-INDV / specialista em Salvaguarda Sociais	E IBRD / 95270	Project Management and Mo nitoring and Evaluation	Post	Individual Consult ant Selection	Limited		120,000.00	0.00	Pending Impleme ntation	2023-11-12		2023-11-13		2023-11-14		2023-11-15		2024-11-14	