PROCUREMENT PLAN (Textual Part)

Project information: Accelerating Economic Diversification and Job Creation Project (P178035)

Project Implementation Agency: MESCTIC

Date of the Procurement Plan: September 2023

Period covered by this Procurement Plan: September 2023 - 2024

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used:

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

PROCUREMENT
PLAN
Angola: Accelerating Economic Diversification and Job Creation Project
General Information
Country: Angola Bank's Approval Date of the Original Procurement F Country:

Angola
Revised Plan Date(s): (comma delineated, leave blank 2023-10-06
Revised Plan Date(s): (comma delineated, leave blank 2023-10-06
Revised Plan Date(s): (comma delineated, leave blank 2023-10-06
GPN Date:
Loan / Credit No:
Loan / Cr

14/	7	D	V	_	

- 1	TORRS																													
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$)	atus	Docum	nents	ation R	Report	Draft Biddir ent / Justi	fication	Notice / I	nvitation	s Iss	ued	Opening .	/ Minutes	for Av		Signed Cont	cract	ontract C ion
ı														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned A	ctual F	lanned
[

OODS	;
------	---

Deference No. 1	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	atus	Docum	ents	auon kep	port	ent / justii	ICALIOII	Notice / Illvic	auon	5 1550	ieu	Opening /	Millutes	for A	ward			Contract Co	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned A	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

- 12	TON CONSOLTING	JERVICES																											
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-qu Docum	nents	ation	Report	ent / Just	tification	Notice / I	Invitation	s Iss	ued	Opening /	/ Minutes	and Recon for A		Signed C		Contract Co	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRM	3																										
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of R		1400		Short List an equest for P	rioposais	43 133	ucu	rioposais	,	uiiio	posui	otiated 0	Contract				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSU	ILTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F		Invitation t d/Selected				Signed (Contract	Contract C	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AO-MEP-385285-CS-INDV / E specialista em Salvaguardas Ambientais	IBRD / 95270	Project Management and Mo nitoring and Evaluation		Individual Consult ant Selection	Open - Internationa I		120,000.00	0.00	Pending Impleme ntation	2023-10-03		2023-11-14		2023-12-05		2024-01-09		2024-07-07	
AO-MEP-385275-CS-INDV / E specialista em Aquisições	IBRD / 95270	Project Management and Mo nitoring and Evaluation		Individual Consult ant Selection	Open - Internationa		120,000.00	0.00	Pending Impleme ntation	2023-10-03		2023-11-13		2023-11-29		2024-01-03		2024-07-01	