## **PROCUREMENT PLAN (Textual Part)**

Project information: Accelerating Economic Diversification and Job Creation Project (P178035)

**Project Implementation Agency: MESCTIC** 

**Date of the Procurement Plan: September 2023** 

Period covered by this Procurement Plan: September 2023 - 2024

## **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used:

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - *Not Applicable* 

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

PROCUREMENT Angola: Accelerating Economic Diversification and Job Creation Project

General Information

Country:

Bank's Approval Date of the Original Procurement Plai 2023-10-06 Revised Plan Date(s): (comma delineated, leave blank 2023-11-13

Project ID: P178035 Revised Plan Date(s): (CC GPN Date:
Project Name: Accelerating Economic Diversification and Job Creation Project
Loan / Credit No: IRRO / 95270
Executing Agency(i Ministry of Economy and Planning

W	C	R	K	5	

Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Estimated Amount (U S\$)	Actual Am ount (US\$ )	atus	Docun	nents	ation R	Report	Draft Biddi ent / Just	ification	Notice / I	nvitation	s Iss	ued	Opening	/ Minutes	and Recomm for Av	ward	Signed Cor		ion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS

A	ctivity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	atus	Docun	nents	ation F	Report	ent / Justi	tification	Notice / I	nvitation	s Iss	ued	Opening /	/ Minutes	for A	tion Report imendation ward	Signed (		Contract C	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

- 12	NON CONSULTING	DERVICES																											
	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Docume	nts	ation R	leport	ent / Just	tification	Notice / Ir	nvitation	s Iss	ued	Opening .	bmission / / Minutes	for A	mendation ward	Signed 0		Contract Co	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
			-																										

CONSULTING FIRMS

	Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)			IVOLIV		Short List and equest for Pr	oposais	as 1550	eu	Fioposais	/ Millutes	airio	posai	otiated (	Contract				
- 1										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
г																											

Activity Reference No. / Description Loan / Credit N o. Market Approac Contract Type Estimated Amo unt (US\$) Actual Amount (US\$) Process Status Terms of Reference Invitation to Identifie diSelected Consultant ract Signed Contract Contract Completion Component Review Type Method Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual AO-MEP-385285-CS-INDV / E specialista em Salvaguardas Ambientais roject Management and Mo itoring and Evaluation ndividual Consu ant Selection pen - Internation 2024-07-07 IBRD / 95270 120.000.00 0.00 2023-10-03 2023-10-29 2023-11-1 2023-12-0 2024-01-0 AO-MEP-385275-CS-INDV / E specialista em Aquisições roject Management and Mo itoring and Evaluation Individual Consu ant Selection pen - Internatio 0.00 Under Impleme BRD / 95270 120,000.00 2023-10-03 2023-10-1 2023-11-13 2023-11-29 2024-01-03 2024-07-01 AO-MEP-392839-CS-INDV / C ontratação do Auditor Intern roject Management and Mo litoring and Evaluation Individual Consul ant Selection 0.00 Pending Impleme 2023-11-21 2023-12-12 2024-01-23 BRD / 95270 120,000.00 2023-11-12 2025-01-22