

## PROCUREMENT PLAN (Textual Part)

**Project information: Accelerating Economic Diversification and Job Creation Project (P178035)**

**Project Implementation Agency:** MESCTIC

**Date of the Procurement Plan: September 2023**

**Period covered by this Procurement Plan: September 2023 - 2024**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

***National Procurement Arrangements:*** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used:

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: *Not Applicable*

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations - *Not Applicable*

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is not applicable for those contracts identified in the Procurement Plan tables.

**PROCUREMENT PLAN** Angola : Accelerating Economic Diversification and Job Creation Project

**General Information**  
**Country:** Angola **Bank's Approval Date of the Original Procurement Plan:** 2023-10-06  
**Revised Plan Date(s):** (comma delineated, leave blank 2023-12-18)  
**Project ID:** P178035 **GPN Date:**  
**Project Name:** Accelerating Economic Diversification and Job Creation Project  
**Loan / Credit No:** IBRD / 95270  
**Executing Agency:** Ministry of Economy and Planning

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AO-MEP-385285-CS-INDV / Especialista em Salvaguardas Ambientais	IBRD / 95270	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open - International		120,000.00	0.00	Under Implementation	2023-10-03	2023-10-29	2023-11-14	2023-12-05	2024-01-09	2024-07-07				
AO-MEP-385275-CS-INDV / Especialista em Aquisições	IBRD / 95270	Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open - International		120,000.00	0.00	Under Implementation	2023-10-03	2023-10-10	2023-11-13	2023-11-29	2024-01-03	2024-07-01				
AO-MEP-392839-CS-INDV / Contrato do Auditor Interno	IBRD / 95270	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		120,000.00	0.00	Under Review	2023-11-12	2023-12-14	2023-11-21	2023-12-12	2024-01-23	2025-01-22				
AO-MEP-392823-CS-INDV / Especialista em Gestão Financeira	IBRD / 95270	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		120,000.00	0.00	Under Implementation	2023-11-12	2023-12-14	2023-11-15	2023-11-15	2023-11-15	2024-11-14				
AO-MEP-392575-CS-INDV / Coordenador	IBRD / 95270	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		162,000.00	0.00	Under Implementation	2023-11-12	2023-11-23	2023-11-13	2023-11-27	2023-11-27	2024-11-26				
AO-MEP-392838-CS-INDV / Contabilista	IBRD / 95270	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		96,000.00	0.00	Under Implementation	2023-11-12	2023-11-23	2023-11-17	2023-12-04	2023-12-08	2023-12-14	2024-01-01	2024-12-31		
AO-MEP-392836-CS-INDV / Especialista em Salvaguardas Sociais	IBRD / 95270	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		120,000.00	0.00	Under Implementation	2023-11-12	2023-12-14	2023-11-13	2023-11-14	2023-11-15	2024-11-14				
AO-MEP-395414-CS-INDV / Assistente Junior em Aquisições	IBRD / 95270	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Pending Implementation	2023-12-10	2024-01-28	2024-02-18	2024-02-18	2024-03-24	2025-03-24				
AO-MEP-395421-CS-INDV / Assistente Junior em Gestão Financeira	IBRD / 95270	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Pending Implementation	2023-12-10	2024-01-28	2024-02-18	2024-02-18	2024-03-24	2025-03-24				
AO-MEP-395439-CS-INDV / Assistente de Contabilidade	IBRD / 95270	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Pending Implementation	2023-12-10	2024-01-28	2024-02-18	2024-02-18	2024-03-24	2025-03-24				
AO-MEP-395443-CS-INDV / Assistente de Monitoria & Avaliação	IBRD / 95270	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Pending Implementation	2023-12-10	2024-01-28	2024-02-18	2024-02-18	2024-03-24	2025-03-24				
AO-MEP-395446-CS-INDV / Assistente em Salvaguardas Sociais	IBRD / 95270	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Pending Implementation	2023-12-10	2024-01-28	2024-02-18	2024-02-18	2024-03-24	2025-03-24				
AO-MEP-395450-CS-INDV / Assistente em Salvaguardas Ambientais	IBRD / 95270	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Pending Implementation	2023-12-10	2024-01-28	2024-02-18	2024-02-18	2024-03-24	2025-03-24				